



The Fast Forward Plan will turn transit in New York around quickly and safely.







- To refocus on the customer experience
- To deliver large scale investment in infrastructure
- To overhaul internal processes
- To shift organizational culture

In the first 5 years

- State-of-the-art signal system on 5 additional lines
- Over 650 new subway cars
- More than 50 more accessible stations
- State-of-good-repair work at more than 150 stations
- Over 1,200 CBTC-equipped cars
- Redesign of bus routes in all 5 boroughs
- New fare payment system
- 2,800 new buses





In the following 5 years

- State-of-the-art signal system on another 6 lines
- 130 additional stations made accessible
- State-of-good-repair work at another 150 stations
- An additional 3,000+ new subway cars
- 2,100 new buses




Fast Forward on CBTC: Implementation Plan

- Prioritization based on:
 - Capacity-constrained lines
 - State of good repair needs
- Workplan
 - Night/weekendclosures
 - Avoid full line closures on weekdays





From 40 years to less than 10




2018

900,000 daily customers on CBTC lines

- 0 8 Av to Canarsie
 Rockaway Pkwy
- 7 Flushing Main St to
 34 St-Hudson Yards

Fast Forward on CBTC: From 40 years to less than 10



In five years

3 million daily customers on CBTC lines

- 4 5 6 149 St-Grand
 Concourse to Nevins St
- E F M R Jamaica 179
 St and Jamaica Center
 Parsons Archer to 50 St
- G-Church Av to West 8
 St NY Aquarium
- A C E Columbus
 Circle to Jay St
 MetroTech
- G Court Sq to Hoyt Schemerhorn St



Fast Forward on CBTC: From 40 years to less than 10



In the following five years


5 million daily customers on CBTC lines

- 1 2 3 Jackson Av to Atlantic Avenue-Barclays Ctr
- B D D M 59 St
 Columbus Circle and 21 St
 Queensbridge to Dekalb
 Av and Jay St MetroTech
- A C Jay St MetroTech to Ozone Park Lefferts Blvd
- A S Rockaway Blvd to Far Rockaway Mott Av and Rockaway Park Beach 116 St
- N Q R W Queensboro
 Plaza to Dekalb Av



Transform the Subway

- New station management model in 2018
- Better root cause analysis of incidents in 2018
- New subway cars
- Enable the completion of more work faster
- Complete stabilization phase of Subway Action Plan in 2018



Reimagine the Bus Network

- Redesign the bus network in all boroughs in next three years
- Require effective traffic enforcement
- Give buses greater priority with targeted corridor improvements 2018
- Speed up boarding
- Manage for reliability
- Enhance our world-class fleet
 - Pilot all-electric buses
 - Pilot double decker bus 2018




Fast Forward on Accessibility

- All subway riders are no more than two stops from an accessible station in 5 years
- More direct Access-A-Ride routes
- New MyAAR app 2018
- Enhanced training for all employees
 2018
- Improved elevator outage and alternate routing information 2018
- Accessibility Advisor reporting to the President in 2018



Engage and Empower Employees

- Get the right people in the right jobs with the right mandate
- Show employees we value them
- Embrace diversity and inclusion
- Make it easy to innovate
- Value and act on employee input employee survey 2018



Agility & Accountability

- Measure, track, and report on performance
- Overhaul processes for faster, more efficient project delivery
- Streamline procurement
- Increase capacity for innovation
- Introduce dashboards for internal functions



Safety, Security, & Resiliency

- Engage employees directly in safety – confidential employee hotline 2018
- Support expansion of Neighborhood Policing in 2018
- Keep the system secure
- Increase resiliency from flooding
- Strengthen sustainable practices




Customer Service & Communication

- Listen, commit and follow through
- Report quarterly on commitments 2018
- Increased customer service training
- Improve community engagement



What's next

- Move forward on nearterm and organizational changes
- Implement process improvements
- Advance 2020-2024
 Capital Program



New York City Transit stands at a crossroads.

It is time to move ahead — fast forward.

